

CONFIDENTIAL

NPIC/P&DS/12/6-1354
6 May 1966

MEMORANDUM FOR: Chief, Production Services Division, NPIC

SUBJECT: Acceptance of the Roller Transport Processors RT 12 and RT 24 under Contract []

1. [] has requested permission to close out the 12-Inch Roller Transport Processor (RT 12) and the 24-Inch Roller Transport Paper Processor (RT 24) projects under Contract [] Engineering consultation from the contractor may be requested at any time. Both processors are now in operable condition in Production Services Division spaces except as outlined in subsequent paragraphs.

2. RT-12

After considerable repairs, changes, and adjustments, the RT 12 now appears to be ready for production operations. It can be anticipated, however, that more "bugs" will crop up and that part failures may occur. For this reason, it is recommended that spare parts be ordered and stocked. Engineering aid and consultation could be obtained from [] if desired, but is not anticipated. 100% of the funds allocated for this project have been expended.

It is recommended that the RT 12 Processor be accepted by NPIC and that [] be notified to close the account under PAR 214 [] Contract.

3. RT-24

Further development of a component for the RT-24 is required, but it is proposed that another contractor provide the necessary apparatus. Several local contractors will be solicited to provide this requirement among them, [] A lead tab and feed apparatus is required to be installed on this processor before production work can be accomplished, and this will cause considerable delay before the RT-24 can become operable. A small modification is also required at the ejection end of the dryer box to allow the finished material to drop free.

All other aspects of the machine are considered acceptable. It is recommended that the project be closed out under PAR 215, [] Contract.

CONFIDENTIAL

CONFIDENTIAL

and that [] be notified that the basic machine will be accepted even though it is not completely operable. It is understood that engineering consultation from the contractor is readily available and may be requested at any time to enhance the operability of the machine under production conditions. 100% of the funds allocated to this project have been expended. Additional funding, not to exceed [], should be made available under the FY 1967 budget in order to develop a lead tab apparatus to feed the machine under production conditions. A contractor should be selected immediately to improve upon the present "breadboard" lead-tab apparatus and to manufacture the finished apparatus so that production runs may be made before August 1966.

Spare parts for the RT-24 should also be ordered immediately to take care of any breakdown experienced in the testing phase or later in the production phase of this machine.

4. A spare parts list for both machines is attached, upon concurrence with this memorandum, the items listed will be refined and subsequently ordered from [] by P&DS and purchased with [] Contract funds.

5. It is considered to be advantageous to NPIC as well as to the [] to complete the two projects as noted above. Both machines have been fully installed at considerable expense in PSD spaces. Further experimentation with both machines should now be made by NPIC in preparation for eventual production use. NPIC should now be able to handle the two machines with the aid (in the case of the RT-24) of an outside contractor, and with the standby aid of [] on a consultant basis.

6. If you concur with the above recommended action, please sign and return a copy of this memorandum. Your comments are welcome.

[]
Colonel, USAF

Assistant for Plans and Development, NPIC

CONCUR: []

DATE: []

Chief, Production Services Division, NPIC

Distribution:

Original and 2 - Addressee

1

3

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100050001-5

CONFIDENTIAL

RT-12 Processor; Recommended Spare Parts

Quantity	Part No.	A.P.S. Part No.	Description
25	120-B-013		Roll Assembly - 1" Diameter
64	120-A-016	457459-A	Bearing
20	120-B-022	457463-A	Gear - 3" Diameter Roll
3	120-C-026		Subassembly - 3" Diameter Roll
10	120-A-035		Gear
2	120-A-036		Gear
24	120-A-037	452252	Bearing
14	120-A-038	452354	Bearing
12	120-A-040	453721	Bearing
2	120-A-041		Gear
1	120-B-047	453742	Roll Assembly - .980" Diameter
7	120-B-050	452929	Special Screw
1	120-B-051	453739	Roll Assembly - .730" Diameter
2	120-B-052	453452	Roll Assembly - .730" Diameter
3	120-B-054	453551	Roll Assembly - .980" Diameter
1	120-B-058	453738	Roll Assembly - .730" Diameter
1	120-A-059		Gear
17	120-A-063	454418	Bearing
2	120-A-068		Bearing
1	120-A-070		Gear
2	120-A-073	452016	Bearing
1	120-B-089		Subassembly - 1" Diameter Roll
1	120-B-090		Subassembly - Grooved Roll
2	120-B-092		Gear
1	120-B-095		Gear
30	120-B-099	452016	Special Nut
1	120-B-100		Gear
1	120-C-109		Master Roll
2	120-C-110		Roll
10	120-C-114	452023	Drive Gear
16	120-A-141	452270	Bearing
4	120-A-146	452284	Bearing
4	120-A-148	452289	Bearing
2	120-A-151		Bearing - Oilite #A-529
1	120-A-155	453607	Gear

ESTIMATE AO 65-636
ROM PRICE LIST OF RECOMMENDED SPARE PARTS FOR THE RT-12 AND RT-24 PROCESSORS
Approved For Release 2005/02/17 : CIA-RDP78B04770A001100050001-5

25X1

RT-12 Processor; Recommended Spare Parts (Cont'd)

<u>Quantity</u>	<u>Part No.</u>	<u>A.P.S. Part No.</u>	<u>Description</u>
1	120-A-157	453609	Gear
1	120-A-165	453620	1/4" P. Chain and Conn. Link
1	120-A-166		1/4" P. Chain and Conn. Link - Diamond #ASA 25
2	120-A-168		Bearing - Oilite #FF-620-7
1	120-B-173	453627	Drive Pulley - Small
1	120-C-183		Drive Gear
1	120-C-184	454428	Master Gear
1	120-B-187		Drive Pulley
18	120-C-188		Worm Gear
6	120-A-706	453464	Drive Pulley Assembly
6	120-B-197	455616	Roll Assembly - 1" Diameter
4	120-B-217		Roll Assembly - 3" Diameter
3	120-A-230		Bearing - Oilite #T-710-1
1	120-B-246	452148-C	Worm
1	120-B-247	453528-A	Worm Gear
1	120-A-264		Bearing
2	120-A-265		Bearing - Oilite #AA-304-2
2	120-A-266		Bearing
3	120-A-267		Bearing
2	120-A-270		Spring
30	120-A-296	452387	Ball Bearing
8	2-949-B-009		Ball Bearing
2	120-A-708		Air Pressure Switch - United Electric #4693
4	120-A-295		Drive Belt - Brown Mfg. Co. #S-10
2	120-B-307		Subassembly Flanged Down-Path Roll
10	120-B-308		Subassembly Plain Down-Path Roll
2	120-B-312		Subassembly Flanged Up-Path Roll
10	120-B-313		Subassembly Plain Up-Path Roll
16	120-A-336	452112-C	Stud - Idler
32	120-A-339	452113-A	Idler
150	120-B-340	452548-A	Stud - Rack Rolls
16	120-B-345		Screen - Rack
32	120-B-380		Bearing
56	120-B-381		Subassembly - 1" D. Rack Roll

ESTIMATE AO 65-636
ROM PRICE LIST OF RECOMMENDED SPARE PARTS FOR THE RT-12 AND RT-21 PROCESSORS
~~Approved For Release 2005/02/17 : CIA-RDP78B04770A001100050001-5~~

25X1

RT-12 Processor; Recommended Spare Parts (Cont'd)

<u>Quantity</u>	<u>Part No.</u>	<u>A.P.S. Part No.</u>	<u>Description</u>
150 ft.	120-A-396	457196	Ladder Chain - Rack
1	120-B-413		Subassembly Foam Covered Roll
4	120-A-426	453460	Gear
4	120-A-428		Bearing
8	120-A-429	452252	Bearing
2	120-A-431	452246	Bearing
1	120-A-437	452244	Gear
1	120-A-442	457484	Bearing
1	120-B-444		Subassembly - Deflector Roll
1	120-B-448		Master Roll
1	120-B-449		Subassembly - 1" Diameter Roll
2	120-A-454		Drive Belt
2	120-A-462		Bearing
4	120-A-469		Bearing - Oilite #A-521-1
2	120-B-481		Roll
2	120-A-510		Lamp - G.E. #30R-20
1	120-A-539		Fuse - 15 Amps - Bussman #NON-15
1	120-A-541		Fuse - 6 Amps - Bussman #NON-6
6	120-A-554		Bearing
2	120-A-555		Gear
1	120-A-556		Gear
1	120-A-557		Gear
1	120-A-560		Insert for Gear 120-A-561
1	120-A-561		Gear
28	120-A-568		Lamp - G.E. #PH-111
1	120-A-613		Heater - Chromalox #CAB-611
1	120-A-644		Filter - Make-up Air-Owen-Corning Type "C"
1	120-A-695		Bearing
8	120-A-1244		Neon Lamp - G.E. #NE-51
3	120-A-1301		Fuse - 20 Amps - Bussman #NON-20
5	120-A-1303		Fuse - 10 Amps - Bussman #NON-10
1	120-A-1332		Filter - Blower-Mine Safety Appliances #A-958
1	120-A-1453		Resistor - Ohmite #0208

RT-12 Processor; Recommended Spare Parts (Cont'd)

<u>Quantity</u>	<u>Part No.</u>	<u>A.P.S. Part No.</u>	<u>Description</u>
2	120-A-707		Pump Seal -- Crane #9,QP1C1

RT-24 Processor; Recommended Spare Parts

<u>Quantity</u>	<u>Part No.</u>	<u>A.P.S. Part No.</u>	<u>Description</u>
30	120-B-010	457345	Stud
50	120-A-016	457459-A	Bearing
182	120-A-018		Bearing
20	120-B-022	457463-A	Gear
14	120-A-035		Gear
8	120-A-036		Gear
24	120-A-037	452252	Bearing
14	120-A-038	452354	Bearing
12	120-A-040	453721	Bearing
5	120-A-041		Gear
7	120-B-050	452929	Special Screw
2	120-A-059		Gear
20	120-B-099	452016	Special Nut
25	120-C-114	452023	Gear
8	120-A-141	452270	Bearing
4	120-A-146	452284	Bearing
4	120-A-148	452289	Bearing
3	120-A-151		Bearing -- Oilite #A-529
1	120-A-157	453609	Gear
2	120-A-168		Bearing -- Oilite #FF-620-7
1	120-B-173	453627	Drive Pulley
1	120-B-187		Drive Pulley
2	120-C-188		Worm Gear
6	120-A-706	453464	Drive Pulley Assembly
3	120-A-230		Thrust Bearing -- Oilite #T-710-1

RT-24 Processor; Recommended Spare Parts (Cont'd)

Quantity	Part No.	A.P.S. Part No.	Description
1	120-B-246		Worm
1	120-B-247	453528-A	Worm Gear
2	120-A-264		Bearing -- Oilite
2	120-A-266		Bearing
3	120-A-267		Bearing
2	120-A-268		Bearing - Oilite #T-601
2	120-A-270		Spring
2	120-A-708		Air Pressure Switch -- United Electric #4693
30	120-A-296	452387	Ball Bearing
24	120-A-336	452112-G	Stud
24	120-A-339	452113-A	Idler
100	120-B-340	452548-A	Stud
24	120-B-380		Bearing
120 ft.	120-A-396	457196	Chain - Rack
2	120-A-423	458055	Friction Pin
1	120-A-426	453460	Spur Gear
1	120-A-428		Bearing
20	120-A-429	452252	Bearing
1	120-A-431	452246	Bearing
2	120-A-436	452947	Spur Gear
2	120-A-437	452244	Spur Gear
2	120-A-441	458057	Bearing Retainer
1	120-A-442	457484	Bearing
2	120-A-443	458056	Spring
6	120-B-1007		Roll Subassembly -- .730" Diameter
6	120-B-1009		Roll Subassembly -- 1.000" Diameter
1	120-B-1020		Subassembly Upper Pacer Roll
20	120-B-1041		Subassembly -- 1" Diameter Cluster Roll
4	120-B-1043		Master Roll
1	120-B-1049		Gear Gudgeon -- Short
2	120-B-1050		Gear
1	120-B-1051		Subassembly -- Lower Pacer Roll

AT-35-1,00527-1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100050001-5
 ROM PRICE LIST OF RECOMMENDED SPARE PARTS FOR THE RT-12 AND RT-21 PROCESSORS

25X1

RT-21 Processor; Recommended Spare Parts (Cont'd)

Quantity	Part No.	A.P.S. Part No.	Description
1	120-B-1052		Gear Gudgeon - Long
2	120-C-1057		Subassembly - Master Roll
20 ft.	120-A-1058		1/4" P. Chain and Conn. Links - Diamond #25
4 links	120-A-1058		1/4" P. Chain and Conn. Links - Diamond #25
1	1-120-D-1059		Rack Assembly and Turnaround
1	120-A-1071		Drive Gear
1	120-A-1072		Driven Gear
12	120-B-1073	457209	Screen - Rack
112	120-B-1076		Subassembly - Rack Roll
2	120-B-1085		Rack Subassembly - .980" Diameter
2	120-B-1088		Roll Subassembly - .730" Diameter
2	120-B-1089		Roll Subassembly - .730" Diameter
5	120-B-1091		Roll Subassembly - .980" Diameter
2	120-B-1113		Subassembly - Flanged Up-Path Roll
2	120-B-1116		Subassembly - Flanged Down-Path Roll
10	120-B-1117		Subassembly - Plain Up-Path Roll
10	120-B-1118		Subassembly - Plain Down-Path Roll
2	120-A-1142		Bearing
2	120-A-1152		Sleeve - Deflector Roll
2	120-A-1153		Sleeve - Rubber Covered Roll
2	120-A-1155		Spur Gear
2	120-A-1156		Spur Gear
4	120-A-1157		Drive Belt - Garlock #15-227-5
2	120-B-1159		Subassembly - Foam Covered Roll
4	120-B-1162		Subassembly - 1" Diameter Roll
2	120-B-1164		Subassembly - 3" Diameter Roll
1	120-A-1178		Clutch - General Electro-Mech. Corp. #PMC-325-1
1	120-A-1187		Timing Belt - Large - Dayton #4L490
2	120-A-1213		Bearing
2	120-A-1244		Neon Lamp - G.E. #NE-51
12	120-A-1253		Bearing
6	120-A-1301		Fuse - 20 Amps - Bussman #NON-20

AL-35-400527-1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100050001-5

ROM PRICE LIST OF RECOMMENDED SPARE PARTS FOR THE RT-12 AND RT-24 PROCESSORS

25X1

RT-24 Processor; Recommended Spare Parts (Cont'd)

<u>Quantity</u>	<u>Part No.</u>	<u>A.P.S. Part No.</u>	<u>Description</u>
3	120-A-1303		Fuse -- 10 Amps -- Bussman #NON-10
3	120-A-1304		Fuse -- 30 Amps -- Bussman #NON-30
4	120-A-1322		Drive Belt -- BUNA-N #ARP-568-233
1	120-A-1324		Filter -- Make-Up Air -- Owens-Corning Type "C"
2	120-A-1332		Filter -- Blower -- Mine Safety Appliances #A-958
2	120-A-1372		Bearing
1	120-A-1376		Heater -- Dryer -- Chromalox #CAB-2511
1	120-C-1380		Master Roll
6	120-B-1384		Bearing
1	120-C-1388		Deflector Roll
1	120-A-1453		Resistor -- Ohmite #0208
1	120-A-707		Pump Seal -- Crane #9, QP1C1

Subtotal

Subtotal ROM Price RT-12 and RT-24 Spare Parts
Engineering Support and Manufacturing Services

TOTAL ROM PRICE

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100050001-5

25X1

Contract - ACTIVE PAR TITLES AND PROPOSED CONDENSED TITLES

<u>PAR</u>	<u>Title</u>	<u>Proposed Condensed Title*</u>
202	Briefing Print Enlarger	Same as title.
203	Rapid Access Printer	Same as title.
206	Reversal Processing of High-Resolution Films Study	Reversal Processing Study
207	Definitive Study of Contact Printers	Contact Printer Study
211	Microdensitometer Study of Effects of Processing	Image Effects Study
212	Color Acquisition System Review Study	Color Acquisition Study
213	Color Reproduction Systems Review	Color Duplication Study
214	Roller Transport Reversal Processor (12-Inch)	Reversal Processor RT-12
215	[REDACTED] (24-Inch) <i>PAPER</i>	Processor [REDACTED]
216	Exposure of Photographic Material with Lasers	Laser Photographic Exposure
217	Optimization of Lasers	Same as title.
222	Stereo Registration Systems	Stereo Registration System
223	Monochromatic Lens System	Monochromatic Lenses
224	3X - 15X Fluid Gate Enlarger	Fluid Gate Enlarger
225	Microdensitometer Training Program	Microdensitometer Training
226	Analysis of Photographic Images to Evaluate System Performance	Photographic Image Analysis

*Condensed titles are to contain a maximum of 30 characters including spaces.

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100050001-5

Next 4 Page(s) In Document Exempt

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100050001-5

SHIPPING CONTAINER TALLY

1 2 3 4 5 6 7 8 9 10 11 12 13 14 1 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50

MATERIAL INSPECTION AND RECEIVING REPORT

Z-3345

Job 44247

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100050001-5

5. OFFICE ADMINISTERING CONTRACT

6. INSPECTION OFFICE

7. CREDIT VOUCHER NO.

8. AGENCY PLACING ORDER ON SUPPLIER-CITY-STATE

Project Headquarters

9. ORDER NO. ON CONTRACT

10. ORDER NO. ON SHIPMENT

11. SHIPPED TO-MARK FOR

Alpha

AI-16-401182-3

12. PRICE PER UNIT

13. SHIPMENT ORDER NO.

66-XD-32

14. SHIPMENT NUMBER ON CONTRACT

A. PARTIAL X

15. GROSS WEIGHT

80%

(Indicate Office when different)

16. DATE SHIPPED

1-26-66

17. SEAL NUMBERS

18. DPL OR REGISTRATION NO.

19. CAR NO.

20. ROUTING

Mil Air

CONTRACT
ITEM
NUMBER

STOCK AND/OR PART NUMBER AND DESCRIPTION OF ARTICLES
(Indicate no. of shipping containers-Type of container-Container no.)

UNIT
OF
MEAS.

QUANTITY
SHIPPED

QUANTITY
RECEIVED

UNIT
COST

TOTAL COST

Allis Chalmers Pump, Model G-1, Type RM,
size 1" x 3/4", Type 316 Stainless Steel,
with 3/4 HP, 3500 RPM, Frame #56, TERC
Ballbearing Motor, 208-220/240 Volts,
3 Phase, 60 cycle

ea. 1

Spare Part for use with RT-12 and RT-24
Processors

Upon receipt of this unit, please return
pump and motor supplied 28 September 1965
on Shipper 65-XD-296.

PLEASE SIGN AND RETURN ONE (1) COPY

2 cu. feet

COMMERCIAL PACK

21. APPROPRIATION

22. INVOICE ROUTING

A. I CERTIFY THAT THE ITEMS LISTED HEREIN HAVE BEEN INSPECTED BY ME OR UNDER
MY SUPERVISION, THEY CONFORM TO CONTRACT, AND HAVE BEEN ACCEPTED, EXCEPT
AS NOTED.

DATE

SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE

(Typed name of Inspector)

C. AS RECEIVED BY THE INSPECTOR, THE ITEMS WERE FOUND TO BE IN ACCORDANCE WITH THE CONTRACT, AND HAVE BEEN ACCEPTED, EXCEPT AS NOTED.

23. MASS-CODE (Indicate how many to accompany)

D. I CERTIFY THAT I HAVE RECEIVED AND/OR ACCEPTED THE ITEMS SHOWN ON THIS
FORM AND OF SAME TYPE.

DATE

DD FORM 250

01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50

PREVIOUS EDITIONS MAY BE USED

14 September 1965
SG-35-400440 - /

25X1

Shipment Nbr. 65-XD-277

*	*	*	*	*
1 can		Resisto Rapid	(130 Exp)	
2 boxes		Kodabromide F1	10" x 12"	50 sht/pkg.
2 boxes		Kodabromide F2	10" x 12"	50 sht/pkg.
1 box		Kodalith Ortho	20" x 24"	50 sht/pkg.
*	*	*	*	*

PLEASE SIGN AND RETURN ONE (1) COPY.

25X1

DATE

9-16-65

26 August 1965

SG-350400301.3

25X1

SHIPMENT NBR. 65-XD-250

* * * * *

20 each	Dektol Developer, 25 gal. size ✓
4 each	Versamat Developer & Replenisher, Type B, 20 gal. size
15 each	Versamat Fixer & Replenisher, Type A, 20 gal. size ✓
1 each	Dektol Developer, 5 gal. size ✓
1 pkg.	8 x 10 Resisto Rapid N-2 Paper
1 box	Kodalith Ortho Type 3 Film
3 box	20 x 24" Resisto Rapid N-2 Paper, Single Wgt.
4 box	20 x 24" Kodabromide, F-2 Paper, Double Wgt.
2 box	20 x 24" Kodabromide, F-2 Paper, Single Wgt.
5000 ft.	9 1/2" x random Type 3404 Lab.

* * * * *

PLEASE SIGN AND RETURN ONE (1) COPY

RECEIVED _____

DATE _____

MATERIEL INSPECTION AND RECEIVING REPORT (DOMESTIC)		1. <u>4-3445</u> Job <u>44254</u>		2. FLOW CHART OR PREVIOUS FILE NO.	
5. OFFICE ADMINISTERING CONTRACT		6. INSPECTION OFFICE		7. CREDIT VOUCHER OR FILE NO.	
8. AGENCY PLACING ORDER ON SUPPLIER-CITY-STATE Project Headquarters, Washington, D. C.		9. PRIME CONTRACT OR FILE NO.		10. SUPPLEMENTS AND CHANGE ORDER	
14. SHIPPED TO-MARK FOR SC 35-40 1300-5		15. ORDER NO. ON SUPPLIER		16. PROC. DIR. OR ACQUISITION NO.	
17. SHIPMENT NUMBER A. PARTIAL B. FINAL		18. GROSS WEIGHT		19. NET WEIGHT	
20. DATE SHIPPED 9-26-65		21. SEAL NUMBERS		22. M/V OR REGISTRATION NO.	
23. CAR NO.		24. ROUTING Suppliers Truck		25. QUANTITY SHIPPED 26	
27. QUANTITY RECEIVED 28		29. UNIT OF MEAS 30		31. TOTAL COST	
32. APPROPRIATION		33. INVOICE ROUTING		34. CLASS-CODE	
35. ACCOUNT NO. STORED ACCOUNT		36. CREDIT VOUCHER NO.		37. DATE	
38. INCHECKER		39. DATE		40. DATE	
A. I CERTIFY THAT THE ITEMS LISTED HEREIN HAVE BEEN INSPECTED BY ME OR UNDER MY SUPERVISION. THEY CONFORM TO CONTRACT, AND HAVE BEEN ACCEPTED, EXCEPT AS NOTED.		B. I CERTIFY THAT I HAVE RECEIVED AND/OR ACCEPTED THE ARTICLES SHOWN IN COLUMN 25 WERE RECEIVED IN APPARENT OR AS SHOWN IN COLUMN 25.		C. I CERTIFY THAT I HAVE RECEIVED AND/OR ACCEPTED THE ARTICLES SHOWN IN COLUMN 25 WERE RECEIVED IN APPARENT OR AS SHOWN IN COLUMN 25.	
DATE		SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE		DATE	
(Typed name of Inspector)					

25X1 The installation and check-out will be done in two Phases. The first will be installation and will be under the supervision of [redacted] 25X1
25X1 will be check out under the supervision of [redacted] it is believed that there will be some overlap of the check-out of 215 and the installation of the 214, but by-and-large these will be handled as two separate installations.

(machine arrive July 15)

5-11-65-

25X1

visited here this date and reviewed plans for installing 214 and 215.

This is the second review of this matter a previous one was held on 12-17-64.

The tentative date for delivery of 215 is now the Third week of July. It could be ready earlier but

25X1

will not be ready to receive it until that time.

25X1

25X1

says he will have the GSA People in to start work on the room in a couple of weeks and will give us a date for delivery at that time. will require at least two days advance notice to have Personnel here to work with GSA on the room.

25X1

Notwithstanding the fact that requirements were revealed in the meeting of 17 Dec 64 now says that the required current is not available on the 2nd floor and that a 600 AMP line will have to be pulled in from and that it will take at least 90 days.

25X1

As an interim measure for installation and check-out will provide 30 KVA line which will operate machine at something less than full capacity.

25X1

(next)


PAR-215 Roller Transport Processor (RT-24)

24 Qtr Report: Design Objective submitted.

25X1


Estimated Factory Costs: Phase I
" II
" III

Total



25X1

Above estimates based on approval of PAR-214
also on this PAR will cost about



29 Jan 64: See MFR, this date, regarding review of
design objectives

25X1

3-4 Feb 64: [] will write a revised spec.

10 Feb 64: See message this date authorizing Contractor to
proceed with all phases of this PAR.


17 Feb 65 Phone call to [] Installation

25X1

drawings a/c in the mail. made

25X1

tentative appointment for he and []



to be here 25-26 Feb.

AL-26-700196-1

23 May 66

Dear Boyd:

On 3 December 1965, we forwarded to you three copies each of the operating instructions for the RT-12 (AL-45-700085-) and RT-24 (AL-45-700086-) Processors. Each operating instruction was to be accompanied by a set of drawings. Our good intentions were a poor substitute for the drawings which we inadvertently omitted from the shipment. We apologize for our oversight.

Following is a list of the three sets of drawings for each processor. The drawings are enclosed.

PAR 214, Roller Transport Processor (12-Inch) Drawings:

1-120-E-001	1-120-E-033	1-120-D-228	1-120-E-563
1-120-D-002	1-120-E-060	1-120-E-276	1-120-E-564
1-120-E-009	1-120-E-138	1-120-E-288	1-120-C-567
1-120-E-029	1-120-E-185	1-120-E-403	1-120-E-663
1-120-E-030	1-120-E-200	1-120-E-455	1-120-E-664
1-120-E-031	1-120-D-210	1-120-E-536	1-120-E-690
1-120-D-032	1-120-D-211	1-120-E-537	1-120-C-701

PAR 215, Roller Transport Processor (24-Inch) Drawings:

1-120-E-1000	1-120-D-1016	1-120-E-1099	1-120-D-1317
1-120-E-1002	1-120-E-1025	1-120-D-1100	1-120-E-1350
1-120-E-1003	1-120-E-1035	1-120-E-1101	1-120-E-1377
1-120-E-1004	1-120-D-1056	1-120-E-1126	1-120-E-1381
1-120-E-1013	1-120-D-1060	1-120-D-1172	1-120-D-1392
1-120-E-1015	1-120-E-1075	1-120-E-1241	1-120-D-1398
			1-120-E-1412

GJF/RC:MSS

Rock

Rock

SECRET

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100050001-5

OUT 1001

RECEIVED 10 10 02

25X1

SECRET 23132 12 CITE [REDACTED]

25X1

REFER TO [REDACTED] 0132 AND 0133 OF 14 APRIL CONCERNING

RT12 AND RT24. YOU ARE AUTHORIZED TO CLOSE BELOW LISTED

25X1

PARS ON CONTRACT [REDACTED]

(A) PAR 214

(B) PAR 215

(C) PAR 258 (INSTALLATION OF EQUIPMENT)

SECRET

END OF MESSAGE

ACTION COPY

4

SECRET

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100050001-5

GROUP 1
Excluded from automatic
downgrading and
declassification